Name Ashperton Neighbourhood Plan

Date: 9.6.15

completed = in action =

Draft Project Plan template for 'Name' Neighbourhood Development Plan

Plan stage	Suggested Action	Suggested Activities	Responsibility	How long? E.g. one day, a week etc	Progress	When? Notes														Notes				
						2015		Luna	Lubr Arm	~   C ~ ~	0=4	Nav. D		2016	-ah N/	- A	N NA01	Luna	Luke	A	Cant	O = 4   N	Inu Day	
	Parish Council	Parish/Town Council meeting to discuss potential Neighbourhood Development Plan, e.g. process, ideas aspirations			Completed	Apr	May	June	July Aug	g Sep	Oct	Nov D	Jec Ja	an I	-eb IV	ar A	or May	June	July	Aug	Sept	Oct I	NOV Dec	
	and community approval	Do pre-publicity/awareness raising with the parish residents - ensure they know what is being discussed			Completed																			
Steering group	Defining the Neighbourhood	Define your Neighbourhood Area - Do you wish to join with any adjoining parish?			Completed																			
- Form		Complete the Neighbourhood Area application form and submit			Completed																			
d Area		· · · · · · · · · · · · · · · · · · ·	Herefordshire Council	6 Week consultation	Completed																			
Defining Neighbourhood		Await Decision document	Herefordshire Council	Decision document due within two weeks following the end of the consultation period.	Completed																			
Defini		•	Herefordshire Council	Will accompany the Decision document	Completed																			
		Identify volunteers from the local community	Ocurion	Bedicion addamone	Completed																			
Started		Consider skills/knowledge/interests/representation of the Steering Group			Completed																			
Getting S	Form Steering	Check for inclusivity and diversity in the makeup of the Steering Group			Completed																			
- Ge		Set up the Steering Group and agree roles (Chair etc.) and Terms of Reference			Completed																			
Stage 1		Agree and set up process to ensure flow of information between Parish/Town Council and Steering Group			Completed																			
			Freda		Completed																			
		, ,	Sam all	2 weeks	Completed Completed											_		-	-					
			Nadine + all	2 weeks	Completed																			
		Ensure the aims and objectives of doing a Neighbourhood Development plan are clear/understood			Completed																			
draft an	Communication		Freda		Completed																			
your c ent Plk	and engagement	Develop communication and engagement strategy	Andrew T		Completed																			
ng of lopm	strategy	Ensure that strategy is inclusive and accessible to all	Andrew T		Completed																			
al Preparii ood Deve	General awareness and engagement Strategy	Information/awareness raising community event(s)	Andrew T	ongoing	Completed																			
e 2 - Initi: ighbourh			Andrew T	with questionnaire, 2 months	Completed																			
Stage Nei	3,7	issues and priorities	Andrew T, Nadine, Sam	3 weeks	Completed																			
	<u> </u>	Ensure events and questionnaire are inclusive	Andrew T	ongoing	Completed																			<u> </u>

	Discussions with landowners	Freda	2 weeks	Completed										
Key Stakeholder		Freda +												
engagement	Establish what interest there is from potential developers	Questionnaire		Completed										
0 0		Freda	ongoing	Completed			-							
	Gather existing information, e.g. demographic and socio-		o.i.go.i.ig	Completed			1 1					1 1		
	economic information, designated / protected sites,													
	- · · · · · · · · · · · · · · · · · · ·	Jonathon +												
				Completed										
	events	Gordon		Completed			++		_		-	+		
	Assess evidence base held by Herefordshire Council			Completed										
	·	Jonathon												
D 11 11 11		Jonathon		Completed							_	1		
Building the	Establish what evidence is still required and where it may			completed										
evidence base	be sourced	Jonathon		<u> </u>								1		
		Jonathon		ongoing										
	Source or produce additional evidence, if required, to			ongoing										
	support the policies within your plan	Jonathon		origoning										
	Undertake mapping exercise - e.g infrastructure, trees													
	and environmental elements, leisure facilities, shops,			ongoing										
	historical assets etc.	Jonathon												
	Undertake analysis of evidence	Jonathon		ongoing										
	Develop draft vision and aims for the Neighbourhood													
Scope and		Andrew H		Completed										
Content	Review the National planning policies and the emerging											1 1		
	Herefordshire Local Plan policies	Andrew H		Completed										
1	Hold community events to present various development						1 1				1 1	1 1		1
		Andrew T and												
		all												
	engagement	uii	Co	mpleted										
In depth			Co	impieteu					-		-	+		
Community	Draft survey questions, this should be informed by the													
Consutation -	previous evidence gathering carried out through building													
(please note this	the evidence base and the initial questionnaire													
should be done	'		Co	mpleted			-				_			
throughout the	Agree dates (distribution / close), distribution method,													
process to fully	how to ensure completion of questionniares?													
engage the	· ·		Co	mpleted							_	<del>                                     </del>		
community)	Ensure the questionniare is inclusive and accessible to													
,,,	all			mpleted										
	Distribute questionnaires			1.16								1		
	Collect questionnaires (if by hand)		16.	.4.16										
	Analyse questionnaire responses													
	Identify key themes and issues for your plan		cor	mpleted										
	Examine potential development options in context of				T				T					
	baseline information and public opinion		cor	mpleted										
	Identify allocation sites for development		cor	mpleted										
	Identify buildings / areas worthy of protection		cor	mpleted	$\Box$ T	$\Box \Box$						┸		
	Consult and agree the preferred direction with													
	landowners		cor	mpleted		<u> </u>	⊥∟∥					<u></u>		<u> </u>
Drafting the plan	Decide plan layout, format and design etc.		cor	mpleted										
Draining the plan	Draft planning policies and guidance			going										
	Consider alternatives			going										
	Work with the Neighbourhood Planning team to						1 1							
	undertake the Strategic Environmental Assessment and													
	Habitat Regulations Assessment, if required													
	Consider mitigation measures to alleviate negative						+ +	<u> </u>	+ +		1 1	+ +		1
	impacts and maximise positive outcomes													
	Finalise draft planning policies		cto	arted	<del></del>	-	+		$\dashv$			 +	-+	+
	Compile draft Neighbourhood Development Plan			arted			+		+			 +		+
	Complie draft Neighbourhood Development Plan		Sta	iried	<b></b>		+		+++			 +		+
	Check Conformity with the Local Plan and National													
	Planning Policies - the Neighbourhood Planning team													
Finalise Draft	9						4-4		$\rightarrow$			1		
Plan	Check the plan in terms of equality and diversity						$\bot$		$\rightarrow$			+	_	
	Ensure all member of the community have been involved													
	/ engaged in the process		ongoing											
	Proof read the draft plan	<u></u>												
	Make any amendments													
						 -								

Plan works for t	Pre-submission consultation and	Consult on the draft Neighbourhood Development Plan with the community to ensure it is what they all want. This consultation process should also show how the results from previous consultations have been used to tackle the issues.										
ensure the F		Ensure all documents are prepared and consulted. NDP checklist 1 provides details of what documents are required.										
Development Plan - ensuity	finalise Plan	Consult with the key stakeholders and send a copy to Herefordshire Council										
		Make any amendments necessary following pre- submission consultation										
		Re-check against various assessments as necessary										
evelop		Re-check general conformity with Herefordshire's Core Strategy										
irhood D	Submission of your Neighbourhood	Submit your Neighbourhood Development Plan to Herefordshire Council. Ensure all documents are included - see NDP Checklist 2	Parish Council									
ghbou	Plan	Herefordshire Council will ensure all documents are present and it will be publicised for consultation	Herefordshire Council	6 Week consultation period								
ur Neig	Examination	Herefordshire Council will submit your Neighbourhood Development Plan for examination	Herefordshire Council									
lo y bu		Examination dates arranged	Herefordshire Council									
Testing and approving your Neighbourhood		Review any modifications suggested by the Examiner	Herefordshire Council and the Steering Group								П	
ting a		Publicise any modifications (if necessary) with decision statement	Herefordshire Council									
	Referendum	Referendum Date arranged	Herefordshire Council	60 days from Inspectors Report								
Stage 5	Adoption	The Plan will be 'made' (adopted) by Herefordshire Council if the referendum result was successful	Herefordshire Council	First available Cabinet/ Council date								
e 6 - ing and ring the	Delivery	Parish / Town Council to develop an Implementation Plan, e.g. working with developers to make it happen										
Stage 6 - Delivering a Monitoring t		Monitoring - decide on how to monitor progress against objectives and reporting back to the community										